

BILL NO. S-75-12- 49

SPECIAL ORDINANCE NO. S- 06-76

AN ORDINANCE approving Change Order No. 2
in connection with Monroe Street NPI Project
Resolution 5686-1975

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to L. W. Dailey, Inc. in con-
nection with Monroe Street NPI Project, Resolution 5686-1975, in the amount of
\$4,485.60, as set out in the specifications is hereby in all things ratified, confirmed
and approved.

SECTION 2. This Ordinance shall be in full force and effect from and
after its passage and approval by the Mayor.

L. W. Dailey, Jr.
Councilman

APPROVED AS TO FORM
AND LEGALITY,
[Signature]
CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 12-23-75

Charles W. Stithum
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~4057~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-HIT
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>X</u>				
MOSES	<u>X</u>				
NUCKOLS	<u>X</u>				
SCHMIDT, D.	<u>X</u>				
SCHMIDT, V.	<u>X</u>				
STIER	<u>+</u>				
TALARICO	<u>X</u>				

DATE: 1-13-76

Charles W. Stithum
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-06-76 on the 13th day of January, 1976.

ATTEST:

(SEAL)

Charles W. Stithum
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of January, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Stithum
CITY CLERK

Approved and signed by me this 14th day of January, 1976, at the hour of 3:00 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-75-12-49

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 2 in connection with Monroe Street NPI Project
Resolution 5686-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

William T. Hinga

Vivian G. Schmidt

Donald J. Schmidt

Paul M. Burns

CHANGE ORDER

Change Order No. 2
 Project No. 10.257
 Name of Project Monroe Street N.P.I.

Resolution No. 5686-1975
 Board Order No. 106-74
 Date 10-30-75

To: L. W. Dailey, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	747.6 Ton	Special Backfill	\$6.00		\$4,485.60
Total Decrease					
Total Increase					\$4,485.60
Net (Decrease) (Increase) Contract Price					\$4,485.60

The sum of \$4,485.60 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	<u>\$ 168,908.00</u>
Current Contract Price Adjusted by Previous Change Order	<u>\$ 178,483.22</u>
New Contract Price Including this Change Order	<u>\$ 182,968.82</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kimberly H. Taylor (Chief ~~Sheet~~ Engineer) Date 11/6/75

Accepted by: David M. Powell (Contractor) Date 11-6-75

Approved by: Ronald L. Bonar (City Engineer) Date 11-6-75

Approved by: R. J. Branceel (Owner) Date 11-16-75

Carl E. O'Neal
Betty Lee Nault
 Attested by: Edna J. Smith Date 11-10-75

Change Order No. 2
Resolution No. 5686-1975
Board Order No. 106-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Original quantities on contract were insufficient due to an error in the original estimate; plus a change in grade on the storm sewer.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None.

Roger Dalrymple
Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #2, Resolution 5686-1975 from L. W.

Dailey, Inc. in amount of \$4,485.60 for the Monroe Street NPI project.

The original quantities on contract were insufficient due to an error in the
original estimate, plus a change in grade on the storm sewer.

EFFECT OF PASSAGE Needed backfill for completion of project.

EFFECT OF NON-PASSAGE Inadequate quantity of backfill for project.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$4,485.60

ASSIGNED TO COMMITTEE

Public Works Dept.